

SUBJECT: Impact of Projects SAFE and ADSTAR on Telephone Facilities

proposed that construction of the ADSTAR and SAFE areas proceed in three distinct phases:

a. Phase I will encompass the renovation of the GE04 Subcorridor area which contains the GE0422 wire closet. Construction is expected to start in February 1979, with completion by August 1979.

b. Phase II will include construction of the UPS area and approximately one-half of the SAFE computer center. It is expected that during this phase, the GE0436, GE50 and GE66 satellite telephone closets would have to be removed.

c. The GE78 wire closet is located in that area which will be designated Phase III construction, which is expected to start in June 1981 and be completed in June 1982.

4. It is requested that continuity of telephone service to the GE Corridor area be evaluated in terms of this three-phase construction project. Please inform us whether this type of phased construction will present any insurmountable problems in maintaining continuity of service to the unaffected offices in the area.

STATINTL 5. Should you have any questions regarding the construction of these projects, please contact [REDACTED] Chief, Electrical Section, Headquarters Engineering Branch, RECD/OL, extension 7543.

STATINTL

Att

Distribution:

Orig. - Addressee

1 - OL/RECD/HEB Official

~~1~~ - OL/RECD

1 - OL/RECD/HEB/Chrono

1 - OL Reader

STATINTL OL/RECD/HEB, [REDACTED] lrm/7543 (19 Sept 78)